To: 'Brown, Anthony R (RM)'[anthony.brown@bp.com}

Cc: Neil Mortimer[Neil.Mortimer@washoetribe.us]; Black, Ned[Black.Ned@epa.gov]; Cory
Koger[Cory.S.Koger@usace.army.mil}; Darrel Cruz 1[dcruz@washoetanf.org]; Darrel Cruz
2[Darrel.Cruz@washoetribe.us}; David Friedman[dfriedman@ndep.nv.govl; Diane
Vitols[Diane.Vitols@washoetribe.us}; Doug Carey[douglas.carey@waterboards.ca.govl; Fred
Klfredk@aeseinc.com]; Riley, Gary[riley.gary@epa.gov}; Greg Reller[gr@burlesonconsulting.com;
Wirtschafter, Joshua[Wirtschafter.Joshua@epa.gov}; Ken Maas[kmaas@fs.fed.us}; Lombardi, Marc
(marc.lombardi@amecfw.com)[marc.lombardi@amecfw.com}; Patty
Cubanski[pc@buriesonconsulting.com]; Sanchez, Yolanda]Sanchez.Yolanda@epa.govl; Serda,
Sophia[Serda.Sophia@epa.gov}, Shaffer, Caleb[Shaffer.Caleb@epa.gov]; Steve
Hampton[Steve.Hampton@uwildlife.ca.gov]; Thomas Maurer[thomas_maurer@fws.gov]; Toby
McBride[toby_mcbride@fws.gov]

From: Deschambault, Lynda

Sent: Thur 12/22/2016 8:21:09 PM

Subject: EPA Comments on TOC, Reporting, and RI/FS Completion Schedule

EPA comments on TOC and Reporting and Schedule 12.22.16.pdf

Dear Mr. Brown,

The US Environmental Protection Agency (EPA) has reviewed the following Atlantic
Richfield Company’s (ARC) submittals:

_ March 13, 2015 and December 4, 2015 RI/FS Table of Contents (TOC);

‘June 3, 2016 Remedial Investigation/Feasibility Study Schedule Update,

' September 9, 2016 Reporting Options for Upcoming Interim Rl Submittals.

This work is being performed pursuant to the Administrative Order for Remedial
Investigation and Feasibility Study (RI/FS), Leviathan Mine, Alpine County, California

(CERCLA Docket No. 2008-18, June 23, 2008).

EPA and ARC have made significant progress in expediting the completion of the RI/FS.
At our last meeting ARC and EPA were in close agreement.

ARC indicated that the final and complete RI/FS could be completed by December 2018
and

EPA has requested an inclusive draft RI/FS by December 31, 2017 and a complete and
final RI/FS by August 30, 2018.
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EPA’s proposed timeline is reasonable and follows EPA guidance (EPA/540/G-89/004)
and common practices at other Superfund sites.

The RI/FS schedule is based on: ensuring an agreed upon format; consolidation of field
efforts; timely review, presentation and use of collected data; parallel completion of the
Ecological and Human Health Risk Assessments, Remedial Investigation (RI) and
Feasibility Study (FS); and final preparation of one approvable integrated final and
complete RI/FS report.

In preparation for our discussion at our January 17, 2017 meeting, EPA provides the
attached comments and looks forward to reaching an agreed upon RI/FS Schedule.

Within 30 days or by January 22, 2017 please provide a response to all general and
specific comments, an annotated Table of Contents, and an updated schedule that
reflects concurrent development of the TDSR’s, RI, the FS and the risk assessments for
an inclusive draft RI/FS by December 31, 2017 and a complete and final RI/FS by
August 30, 2018.

EPA looks forward to our January 17, 2016 face-to-face meeting in San Francisco to
discuss these comments and reach agreement on this final RI/FS schedule.

If you have any questions, please feel free to contact me at (415) 947-4183 or
Deschambault.lynda@epa.gov.

Best Regards,

Lynda Deschambault
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Environmental Scientist
USEPA Region 09

(415) 947-4183

Please be advised | may have limited access to email , therefore please be patient with
any communication delays.

From: Lombardi, Marc [mailto:Marc.Lombardi@amecfw.com]

Sent: Wednesday, December 21, 2016 11:05 AM

To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Brown, Anthony R (RM)
<anthony.brown(@bp.com>

Subject: RE: ANNOTATED TABLE OF CONTENTS: Followup/ Schedule Discussions at
December 13 Technical Meeting

Lynda,

Attached is Atlantic Richfield’s March 13, 2015 submittal containing the TOC and the
December 4, 2015 letter transmitting responses to U.S. EPA comments dated
November 4, 2015 and to LRWQCB comments dated March 23, 2015. We did not
incorporate our December 4 responses into the TOC as we anticipated further
discussion with U.S. EPA during the December 10, 2015 and January 19, 2016
meetings along with the fact that the comments and responses were fairly straight
forward and not worth spending the time to circulate another draft or the TOC but rather
assumed that they would be incorporated into the document itself.

Should you have any questions or comments please contact Tony Brown at (714) 228-
6770 or anthony.brown@bp.com.
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Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc lombardi@amecfw.com  amecfw.com
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